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Doodle: https://doodle.com/poll/ri3irsguunr86i6d
Date: 2021-04-13 – 13:00 UT
Zoom

Link: https://alma.zoom.us/j/98832668346?pwd=b05VQ2lIdmpmYW52R21WVlRlQXlWZz09
pass: acsreqs

Ralph Marson
Kris Haskins
Jorge Avarias
Manabu Watanabe
Rachel Rosen
Victor Gonzalez

Short Term (2021JUN / 2021AUG)

Maintenance (Bug-fixing / Improvements)
Obsolescence Management

Python3 (8 packages) – 2021JUN
Java (9 packages) – 2021JUN
Move External Dependencies (Some of ACS' Tools) out of ACS build and into ExtProd

More tools will be moved – 2021JUN
Generate Maven Artifacts for ACS Jars

Script to generate custom POM file for managing dependencies - 2021JUN
Will also take advantage to create script to generate setup.py for Python dependencies

Add dependency information in ACS Makefile (propagated to generated POM files) – 2021AUG
ACS New Makefile (ARCHIVE + ICD)

ACS Build Farm building ACS w/ new makefile – 2021APR
Initial work being carried by ACS/Common, using work by Patrick on ICD as starting point – 2021JUN

C++ Modernization – Threading – 2021JUN
As discussed in previous meeting, this will be optional, if time allows deliverable

Summer Internships
Evaluate feasibility of integrating the results as part of ACS – 2021JUN/2021AUG

Mid Term (2021AUG --> 2021DEC)

RHEL 8 / CentOS 8 Coordination
Roll-out a plan and discuss the feasibility of making the software compatible with RHEL 7 and 8 by Cycle 9

Draft in RHEL 8 Migration Plan
Rachel Rosen will check with NRAO's IT the feasibility for them to prepare machines in a compatible timeline with Cycle 9 or 
Cycle 10.

will organize ICT workers meeting during the following 2 weeksTomas Staig
There are some constrains with kernel module development which may push the change to Cycle 10

Should be migrated with 2021NOV at the latest for a Cycle 9 target
Could be targeted for Cycle 10 if developers consider this is necessary

ACS C++ Modernization SmartPointers – Likely 2021OCT/2021DEC
Coordination for implementing simulation switch for CONTROL devices between ACS and CONTROL-SERVICES – 2021AUG/2021OCT

Long Term (TBD)

Redesign C++ Logging
Java Modules

Other Input

Not Relevant

2021JUN

https://doodle.com/poll/ri3irsguunr86i6d
https://alma.zoom.us/j/98832668346?pwd=b05VQ2lIdmpmYW52R21WVlRlQXlWZz09
https://confluence.alma.cl/display/~rmarson
https://confluence.alma.cl/display/~khaskins
https://confluence.alma.cl/display/~Jorge.Avarias
https://confluence.alma.cl/display/~mwatanab
https://confluence.alma.cl/display/~rrosen
https://confluence.alma.cl/display/~Victor.Gonzalez
https://confluence.alma.cl/display/ICTACS/Obsolescence+Management
https://confluence.alma.cl/pages/viewpage.action?pageId=66200667
https://confluence.alma.cl/display/~rrosen
https://confluence.alma.cl/display/~Tomas.Staig
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* Tentative base for 2021JUN until the meeting has been held

Priorities

Maintenance (Bug-fixing) if needed
New Makefile rollout (ACS + ARCHIVE + ICD)
Obsolescence Management

Upgrade packages
Move dependencies to Ext Prods

Maven Artifacts with transitive dependencies
ActiveMQ Notification Channel follow up
Threading Modernization

Type your task here, using "@" to assign to a user and "//" to select a due date

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

https://jira.alma.cl/secure/IssueNavigator.jspa?reset=true&jqlQuery=fixVersion+was+in+%28COMMON-2021JUN%29+on+%222021%2F04%2F05%22+AND+component+in+componentMatch%28%22%5E12.*%22%29++&src=confmacro
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