

- [Connection](#)
- [Participants](#)
- [Agenda](#)
 - [Short Term \(2024FEB\)](#)
 - [Mid Term \(2024APR+\)](#)
 - [Long Term \(TBD\)](#)
 - [De-scoped:](#)
 - [Other Input](#)
- [Conclusions](#)
 - [2024FEB](#)
 - [Priorities](#)
- [Action Items](#)
- Doodle: TBD
- Date: TBD
- Zoom details will be sent out in an e-mail

Short Term (2024FEB)

- Maintenance (Bug-fixing / Improvements)
 - Investigation
 - ICT-22726 - Getting issue details...

STATUS
 - Tickets
 - Investigate Logging Statistics Configuration Scheme
 - ICT-23366 - Getting issue details...

STATUS
 - ICT-23367 - Getting issue details...

STATUS
 - Monitoring Sync Tool Default Values
- [Obsolescence Management](#)
- [C++ Modernization](#)
 - [C++ Logging Service Refactoring](#)
 - [Prototyping with Boost Log](#)
- [Documentation](#)
 - [Publish ACS APIs to a public site](#)
- [WSU DTAS Working Group](#)

Mid Term (2024APR+)

- Maintenance (Bug-fixing / Improvements)
 - Investigation
 - Tickets
- [Obsolescence Management](#)
 - [2024APR: ACE/TAO, OmniORBpy](#)
- [C++ Modernization](#)
 - [C++ Logging Service refactoring/change of technology – 2024APR](#)
 - [Redesign of logging system](#)
- [WSU CoSDD](#)

Long Term (TBD)

- [WSU Impact and its implications \(Architecture, Design and Implementation\)](#)
- [ACS Services Modernization](#)
- [CORBA Modernization](#)

De-scoped:

- [Java Modules](#)

Other Input

2024FEB

* Tentative base for 2024FEB until the meeting has been held

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Priorities