

- [Connection](#)
- [Participants](#)
- [Agenda](#)
 - [Short Term \(2024APR\)](#)
 - [Mid Term \(2024JUN+\)](#)
 - [Long Term \(TBD\)](#)
 - [De-scoped](#)
 - [Other Input](#)
- [Conclusions](#)
 - [2024APR](#)
 - [Priorities](#)
- [Action Items](#)
- Doodle: TBD
- Date: TBD
- Zoom details will be sent out in an e-mail

Short Term (2024APR)

- Maintenance (Bug-fixing / Improvements)
 - Investigation
 - Investigate Logging Statistics Configuration Scheme
 - Tickets
 - ICT-23367 - Getting issue details...

STATUS
 - Monitoring Sync Tool Default Values
- [Obsolescence Management](#)
 - ACE/TAO
 - OmniORBpy
- C++ Modernization
 - C++ Logging Service Refactoring
 - First redesign prototype with Boost.Log
- Documentation
 - Publish ACS APIs to a public site
- WSU CoSDD

Mid Term (2024JUN+)

- Maintenance (Bug-fixing / Improvements)
 - Investigation
 - Tickets
- [Obsolescence Management](#)
- C++ Modernization
 - C++ Logging Service refactoring/change of technology – 2024JUN
 - Redesign of logging system

Long Term (TBD)

- ACS Services Modernization
- CORBA Modernization

De-scoped

- Java Modules

Other Input

2024APR

* Tentative base for 2024APR until the meeting has been held

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Priorities