

- [ALMA](#)
  - [New release every two months](#)
- [ACS Community](#)
  - [Quarterly meetings with ACS community](#)

## New release every two months

The delivery life-cycle of ALMA has scheduled releases for COMMON (ACS + ARCHIVE + ICD) every two months, which means that new releases of ACS follow the same schedule. The releases are of the form COMMON-<YYYYMMM> (For instance COMMON-2019JUN). Each of these releases consist in several tasks besides the actual implementation of the features/improvements/bug-fixes. These tasks are:

- [Planning](#)
  - Planning for the release
- [Release Tasks](#)
  - Create base ticket with the following tasks
  - Branch and pull request for updating the ACS release version
  - Integration branch creation
  - Confluence page for the release notes
  - Create Jenkins (or the build system in use) jobs for the release
    - ExtProds building job
    - ACS building job
    - ACS testing job
    - ACS Pre-release/Release job
- [Implementation](#)
  - Actual implementation of the tickets and tasks within the release schedule ([Release Planning](#))
- [Integration](#)
  - Create integration branch for the release 'integration/COMMON-YYYYMMM'
  - Merge pull-requests into the integration branch
  - Prepare a build of the release
  - Execute tests for the release
- [Publishing](#)
  - Prepare one or more pre-releases during the two months period.
    - The last of them should include all the changes and be prepared at the end of the implementation phase as described in the release schedule ([Release Planning](#))
    - If there are issues with the pre-release a new one must be prepared after bug-fixing any pending issue
  - Prepare the final release after the verification phase has finished according to release schedule ([Release Planning](#))
    - Additional releases may be produced if there were issues with the release
- [Reporting](#)
  - Send a memorandum at the beginning of each month reporting the work done during the previous month
    - There's two memorandums per release

Some releases may require additional care, like a special long-lived branch or additional Jenkins jobs, pre-releases, etc. An example of this is for the Java 11 upgrade. In the worst case scenario, this may imply repeating almost all the tasks for the special deliverable.

## Quarterly meetings with ACS community

A meeting with ACS community should be organized every quarter. The tasks for these meetings are the following:

- Check action items from previous meetings and gather information about its current status
- Prepare an initial agenda for the meeting
- Prepare a doodle poll at least two weeks in advance
- Send an e-mail for the people to participate in the poll and requesting for additional topics
- Set up a videocon/telecon conference for the meeting
- Take notes and prepare the minute of the meeting, including a set of action items