

- [Connection](#)
- [Participants](#)
- [Agenda](#)
 - [Short Term \(2021FEB / 2021APR\)](#)
 - [Mid Term \(2021JUN --> 2021OCT\)](#)
 - [Long Term \(TBD\)](#)
 - [Other Input](#)
 - [Not Relevant](#)
- [Conclusions](#)
 - [2021FEB](#)
- [Action Items](#)
- [Doodle](#)
- [Date: 22 Dec 2020 20:00 UT](#)
- [Zoom:](#)
 - Link: <https://alma.zoom.us/j/94658419490?pwd=ZFc1SlpITVNURWZaUW04eVNORjhjdz09>
 - Pass: acsreqs

Short Term (2021FEB / 2021APR)

- Maintenance (Bug-fixing / Improvements)
- [Obsolescence Management](#)
 - OmniORBpy – 2021FEB
 - Tcl/Tk – 2021FEB
 - Considering waiting on RHEL / CentOS 8 upgrade, to remove the dependency altogether due to complex compilation process
 - Python3 (16 packages) – 2021APR
 - ~ half to be upgraded and tested during 2021FEB, but merged with 2021APR due to concerns with observatory milestones
 - Java (15 packages) – 2021APR
 - ~ half to be upgraded and tested during 2021FEB, but merged with 2021APR due to concerns with observatory milestones
 - Move External Dependencies (Some of ACS' Tools) out of ACS build and into ExtProd – 2021FEB
- Generate Maven Artifacts for ACS Jars – 2021FEB
- Summer Internships
 - BulkData Alternative (ZeroMQ-based)
 - Notification Channel Alternatives (Investigate Technologies)
 - Evaluate feasibility of integrating the results as part of ACS

Mid Term (2021JUN --> 2021OCT)

- RHEL 8 / CentOS 8 Coordination
- ACS C++ Modernization (Choose one topic: SmartPointers, Threading, Logging)

Long Term (TBD)

- ACS Makefile Refactoring subsystems coordination
- ACS C++ Thread modernization – ~2021JUN
- Redesign C++ Logging
- Java Modules

Other Input

Not Relevant

2021FEB

* Tentative base for 2021FEB until the meeting has been held

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

☐ Type your task here, using "@" to assign to a user and "/" to select a due date