

- [Connection](#)
- [Participants](#)
- [Agenda](#)
 - [Short Term \(2021AUG / 2021OCT\)](#)
 - [Mid Term \(2021DEC --> 2022FEB\)](#)
 - [Long Term \(TBD\)](#)
 - [Other Input](#)
 - [Not Relevant](#)
- [Conclusions](#)
 - [2021AUG](#)
 - [Priorities](#)
- [Action Items](#)
- Doodle:
- Date: 2021-06-XX – XX:XX UT
- Zoom
 - Link:
 - pass: acsreqs

Short Term (2021AUG / 2021OCT)

- Maintenance (Bug-fixing / Improvements)
- [Obsolescence Management](#)
 - Python3 (8 packages) – 2021AUG
 - Java (9 packages) – 2021AUG
 - Shunit2 – 2021AUG
 - Move External Dependencies (Some of ACS' Tools) out of ACS build and into ExtProd
 - More tools will be moved (at least expat) – 2021AUG
- Generate Maven Artifacts for ACS Jars
 - Integrate script into ACS Makefile – 2021AUG
 - Extend functionality to be able to generate setup.py files – 2021AUG
 - Add dependency information in ACS Makefile (propagated to generated POM files) – 2021AUG
- ACS New Makefile
 - ARCHIVE + ICD done
 - Instructions for migration pending
- C++ Modernization – Threading – 2021AUG/2021OCT
 - As discussed in previous meetings, this will be optional, if time allows deliverable
- Coordination for implementing simulation switch for CONTROL devices between ACS and CONTROL-SERVICES – 2021AUG/2021OCT
- Summer Internships
 - Continue NC implementation study

Mid Term (2021DEC --> 2022FEB)

- ACS C++ Modernization SmartPointers – Likely 2021OCT/2021DEC
- Refactor BulkData modules in order to allow different implementations to coexist in a cleaner way – 2021DEC/2022FEB

Long Term (TBD)

- RHEL 8 / CentOS 8 Coordination
 - It was decided that we aim for cycle 10
 - See more in [RHEL 8 Migration Plan](#).
- Redesign C++ Logging
- Summer Internships
 - Continue ZeroMQ-based BulkData transfer implementation
- Java Modules

Other Input

Not Relevant

2021AUG

* Tentative base for 2021AUG until the meeting has been held

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

Priorities

1. [Maintenance \(Bug-fixing\) if needed](#)

☐ Type your task here, using "@" to assign to a user and "/" to select a due date