

- [Connection](#)
- [Participants](#)
- [Agenda](#)
 - [Short Term \(2021AUG / 2021OCT\)](#)
 - [Mid Term \(2021DEC --> 2022FEB\)](#)
 - [Long Term \(TBD\)](#)
 - [Other Input](#)
 - [Not Relevant](#)
- [Conclusions](#)
 - [2021AUG](#)
 - [Priorities](#)
- [Action Items](#)
- [Doodle:](#)
- [Date:](#) 2021-06-XX – XX:XX UT
- [Zoom](#)
 - [Link:](#)
 - [pass:](#) acsreqs

Short Term (2021AUG / 2021OCT)

- [Maintenance \(Bug-fixing / Improvements\)](#)
- [Obsolescence Management](#)
 - [Python3 \(8 packages\) – 2021AUG](#)
 - [Java \(9 packages\) – 2021AUG](#)
 - [Shunit2 – 2021AUG](#)
 - [Move External Dependencies \(Some of ACS' Tools\) out of ACS build and into ExtProd](#)
 - [More tools will be moved \(at least expat\) – 2021AUG](#)
- [Generate Maven Artifacts for ACS Jars](#)
 - [Integrate script into ACS Makefile – 2021AUG](#)
 - [Extend functionality to be able to generate setup.py files – 2021AUG](#)
 - [Add dependency information in ACS Makefile \(propagated to generated POM files\) – 2021AUG](#)
- [ACS New Makefile](#)
 - [ARCHIVE + ICD done](#)
 - [Instructions for migration pending](#)
- [C++ Modernization – Threading – 2021AUG/2021OCT](#)
 - [As discussed in previous meetings, this will be optional, if time allows deliverable](#)
- [Coordination for implementing simulation switch for CONTROL devices between ACS and CONTROL-SERVICES – 2021AUG/2021OCT](#)
- [Summer Internships](#)
 - [Continue NC implementation study](#)

Mid Term (2021DEC --> 2022FEB)

- [ACS C++ Modernization SmartPointers – Likely 2021OCT/2021DEC](#)
- [Refactor BulkData modules in order to allow different implementations to coexist in a cleaner way – 2021DEC/2022FEB](#)

Long Term (TBD)

- [RHEL 8 / CentOS 8 Coordination](#)
 - [It was decided that we aim for cycle 10](#)
 - [See more in \[RHEL 8 Migration Plan\]\(#\).](#)
- [Redesign C++ Logging](#)
- [Summer Internships](#)
 - [Continue ZeroMQ-based BulkData transfer implementation](#)
- [Java Modules](#)

Other Input

Not Relevant

2021AUG

* Tentative base for 2021AUG until the meeting has been held

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

Priorities

1. [Maintenance \(Bug-fixing\) if needed](#)

☐ Type your task here, using "@" to assign to a user and "/" to select a due date