

- Connection
- Participants
- Agenda
 - Short Term (2020OCT / 2020DEC)
 - Mid Term (2021 FEB --> 2021JUN)
 - Long Term (TBD)
 - Other Input
 - Not Relevant
- Conclusions
 - 2020OCT
- Action Items
- Doodle: <https://doodle.com/poll/p4tpcw4xaubv55ru>
- Date: 2020-08-13 – 15:00 UT
- Zoom: <https://alma.zoom.us/j/92491938398?pwd=UkVBWG81Y0lwT0l4aTlCUkkwUWJUdz09>

Short Term (2020OCT / 2020DEC)

- Maintenance (Bug-fixing / Improvements)
- (Ralph) Separate the HW and SW sides of the TMCDB
 - [ICT-9558](#) - Getting issue details... STATUS
- Makefile Refactoring Pending Tasks – 2020OCT
- ComponentCaller to handle methods with Callbacks [ICT-16673](#) - Getting issue details... STATUS
- C++14/17 Support
- [Obsolescence Management](#)
 - xercesc – 2020OCT
 - boost – 2020OCT
 - ACE/TAO – 2020DEC
 - mico (Removal!) – 2020DEC
 - cppunit – 2020DEC
 - (Ralph) There is a lot of obsolete software. I think every two monthly release should make progress on updating something. These two packages are good candidates for 2020OCT.
 - 2 per month would be nice, I will prepare a calendar, but will need to re-check if it's not too ambitious

Mid Term (2021 FEB --> 2021JUN)

- Finish ACS Makefile Refactoring – 2020DEC / 2021JAN
 - Restart efforts with other subsystems
- Redesign Notification Service – 2020DEC
- ACS and Java Modules (Just allowing the usage, no porting whatsoever) – 2021FEB

Long Term (TBD)

- ACS C++ Thread modernization – ~2021JUN
- BulkData Replacement
- Redesign C++ Logging

Other Input

- BulkDataNT Status and Alternatives

Not Relevant

- Homogenize logs sent to XML files and Kafka (Ticket still pending)
 - The approach was changed for now to be tackled elsewhere
- ACS and Java Modules
 - From tests performed by [Unknown User \(ralph.marson\)](#), this seems to be a major task that may not be worth the effort
 - To be checked again in the future

2020OCT

* Tentative base for 2020OCT until the meeting has been held

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

☐ Type your task here, using "@" to assign to a user and "/" to select a due date